The Tempest



November-24											
SUNDAY	Monday	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY					
Prior Start Dates	28	29	30	31	1	2					
9/23 - Costume Build 10/7 - Prop Build		SM Starts		Prod. Mtg. 2pm		<u>Rehearsal</u> 1-6pm FULL Cast					
	Scenic Build		Informational Meeting 6pm	Halloween							
3	4	5	6 1st Rehearsal	7	8 <u>Rehearsal</u>	9 <u>Rehearsal</u>					
			4-9pm FULL Cast *4pm - YP Headshots *4:15pm - Design Presentation		4-9pm	1-6pm					
10	11	12	13	14	15	16					
<u>Rehearsal</u> 1-6pm	Actor Day Off	Actor Day Off	<u>Rehearsal</u> 4-9pm	<u>Rehearsal</u> 4-9pm	<u>Rehearsal</u> 4-9pm	<u>Rehearsal</u> 1-6pm					
Add/Drop Deadline			Marketing Photos	Prod. Mtg. 1:30pm							
17	18	19	20	21	22	23					
<u>Rehearsal</u>	Actor	<u>Rehearsal</u>	<u>Rehearsal</u>	<u>Rehearsal</u>	<u>Rehearsal</u>	<u>Rehearsal</u>					
1-6pm	Day Off	4-9pm	4-9pm	4-9pm	4-9pm	1-6pm					
24	25	26	27	28	29	30					
Actor Day Off	<u>Rehearsal</u> 4-9pm	<u>Rehearsal</u> 4-9pm	<u>Rehearsal</u> 4-9pm	Thanksgiving	Actor Day Off	<u>Rehearsal</u> 1-6pm					
	Scenic Load In		Wardrobe Training								

The Tempest



						TRANSFORMING LIVES THROUGH THEA
		DEC	EMBE	R-24		
SUNDAY	Monday	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1 <u>Designer Run</u> 1-6pm	Actor Day Off	3 <u>Tech</u> 4-9pm	4 <u>Tech</u> 4-9pm	5 <u>Tech</u> 12-5pm	6 <u>School Opening</u> 10am	7 <u>Shows</u> 2 & 7pm
8	LX Hang/Focus 9am	Wardrobe Load In LX/Sound Q-ing 12pm 10	Notes on Stage 12pm 11	5-6pm Dinner 7pm Invited Dress *Photos/Video 12	_	14
<u>Show</u> 2pm	Actor Day Off	Actor Day Off	<u>Show</u> 10am	<u>Show</u> 10am	<u>Shows</u> 10am 7pm PWYC	<u>Shows</u> 2 & 7pm
15 <u>Closing</u> 2pm	16 Prop Strike Strike	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				